

1. REPORT SUMMARY

Report No.	14	Date	15-05-2024
Start Depth	2880 m	End Depth	2910 m
Progress (24 hr)	30 m	Formation	Formation_X
Rig	Rig Sagar-3	Mud Type	Water-Based Mud (WBM)

2. DRILLING PARAMETERS

Depth (m)	ROP (m/hr)	WOB (klb)	RPM	MW (SG)	Torque (kft-lb)
2880	22	11	105	1.22	9.5
2890	20	12	108	1.22	9.8
2900	15	12	110	1.20	10.1
2905	6	10	95	1.18	8.4
2910	17	12	110	1.18	9.6

3. OPERATIONS TIMELINE (24 HR)

Time	Duration (hr)	Activity
00:00-06:00	6.0	Drilling ahead 2880-2900 m
06:00-08:00	2.0	Partial mud loss detected at 2905 m; drilling suspended
08:00-11:00	3.0	LCM pill mixed and pumped; mud weight adjusted
11:00-12:30	1.5	Circulated bottoms-up; confirmed loss control
12:30-24:00	11.5	Drilling ahead 2905-2910 m; monitoring returns

4. EVENT / INCIDENT

At 2905 m, partial mud loss was detected while drilling through the Formation_X sand streak.

Action Taken:

- Drilling was stopped and the string was pulled clear of the bit.
- LCM pill (35 bbl, fine-to-medium grade) was mixed and pumped across the loss zone.
- Mud weight was reduced from 1.22 SG to 1.18 SG to lower ECD.
- Circulation was monitored for 90 minutes to confirm return of full returns.

Result: Mud losses reduced from approximately 8 bbl/hr to negligible levels. Drilling resumed at 2907 m.

Engineer Remark: Similar losses may occur in this formation on offset wells; recommend pre-mixed LCM on standby above 2870 m.

5. PERSONNEL ON SITE

Company Man	R. Verma	Drilling Supervisor	A. Khan
Mud Engineer	S. Iyer	Toolpusher	M. Das

This Daily Drilling Report is a synthetically generated historical record produced for the NWIS prototype (W001). Not associated with an actual drilling operation.