

1. REPORT SUMMARY

Report No.	9	Date	12-08-2024
Start Depth	2900 m	End Depth	2930 m
Progress (24 hr)	30 m	Formation	Formation_X
Rig	Rig Sagar-4	Mud Type	Water-Based Mud (WBM)

2. DRILLING PARAMETERS

Depth (m)	ROP (m/hr)	WOB (klb)	RPM	MW (SG)	Torque (kft-lb)
2900	19	11	104	1.19	9.2
2910	17	12	106	1.19	9.4
2918	12	12	108	1.17	9.7
2920	8	10	96	1.15	8.6
2930	16	12	106	1.15	9.3

3. OPERATIONS TIMELINE (24 HR)

Time	Duration (hr)	Activity
00:00-07:00	7.0	Drilling ahead 2900-2918 m
07:00-08:00	1.0	Reduced returns noted at 2920 m; drilling paused
08:00-09:30	1.5	LCM pill mixed and pumped; mud weight trimmed
09:30-10:30	1.0	Circulated to confirm full returns restored
10:30-24:00	13.5	Drilling ahead 2920-2930 m; returns stable

4. EVENT / INCIDENT

At 2920 m, partial mud loss was detected while drilling through the Formation_X sand streak, consistent with prior field history.

Action Taken:

- Drilling was paused and pumps slowed to reduce ECD.
- LCM pill (25 bbl, fine-to-medium grade) was pumped across the loss interval.
- Mud weight was trimmed from 1.19 SG to 1.15 SG.
- Returns were monitored for 60 minutes before resuming drilling.

Result: Full returns were re-established within approximately 90 minutes; no further losses recorded through total depth.

Engineer Remark: Third consecutive well in Field_Alpha to lose returns in the Formation_X sand streak near this depth; strongly recommend flagging this interval in the NWIS early-warning model.

5. PERSONNEL ON SITE

Company Man	R. Verma	Drilling Supervisor	D. Bhatt
Mud Engineer	S. Iyer	Toolpusher	N. Joshi

This Daily Drilling Report is a synthetically generated historical record produced for the NWIS prototype (W003). Not associated with an actual drilling operation.